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CONTRACT INSPECTION REPORT

25X}

T0:
5 March 1970

INSPECTION REPORT NO. (If final, so state)

"1 (Final)

ESTIMATED COMPLETION DATE

12 January 1970

NAME OF CONTRACTOR

Declass Review by NGA.

oo T o Trrer
Study on Fiber Optics Viewer Model 552A-10L4

THE CONTRACTOR Ie—om—omroore THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

ves D ‘o FUNDS ves [J o IF ANSWER 15 "NO" ADVISE REC-

OMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON

. REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - lOO% DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - TP

HAS AN INTERIM REPORT, FINAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? m YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THI1S PERIOD? D YES m NO
(1f yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT 0O ves & ne NOTE :
IF YES. CHECK TYPE FP USE REVERSE SIDE FOR COMMENTS.
0 cost [ Avare [] rerrormance [Joeviviny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY
[:] EXCELLENT I I AVERAGE

3, VERY GOOD 6. D MINIMUM ACCEPTABLE

{F OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCERTABLE INDICATE
REASONS ON REVERSE SIDE. ' .

RECOMMENDED ACTION

D CONT {NUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
&Y LT . T 7T e 2 I Ol <

CLOSE OUT C o S e D_omsa (Specify)

If TH1S 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEA’S UNDER THE C05TRACT HAVE BEEN RECEIVED. THESE INCLUDE. WHERE

"APPLICABLE, THE FOLLOWING:

B S b i b I DoES NOT. ' A .. |.DoES NoT
D TEM e | RECTD | appLY o o MTEM oo | RECTD, [ apRLy
PROTOTYPES . X MANUALS X
DRAWINGS AND SPECIFICATIONS - X FINAL REPORT X
PRODUCTION AND/OR OTHER R N ~| sPECIAL TOOLING - N FR. “ X
END ITEMS - e b X - l .
- ‘ S Co N S -] OTHER GOVERNMENT PROPERTY v
&e~J/\

DATE OF LAST CONTACT WITH CONTRACTOR

° 312 Januarv 1970 /
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1. |submitted the requir.ed study report and price quotations

on 12:January 1970.

2. The report and quotations were forwarded to IEG for action. In their
memorandum IEG/ZM 70, IEG made the decmlon not to proceed further with modification
of the Fiber Optlcs Viewer. ‘ .

3. Contractor was somewhat slow in respondlng to our request for proposal
and in submitting requested documentation.

b, A1l deliverable items under the contract have been received.

5. Total authorized funds - Original Contract 25X
I certify all deliverable items have been received. 25X
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